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Cable Hauling

Installation of strand #4 was completed, and adjustment of strands #3 & #4 was done today. Also, the
hauling of strand #6 was started.

CJ Biskner's crew, Tony Costa's crew, & Dave Lucero's crew were working near the Tower saddle for most
of the shift.

*********
Work at the Tower saddle:
- At 07:00, shift started. Work continued of installing strand #4 in the South trough. Also, work continued
on adjusting strand #4 in the North trough.
- At 07:55, the installation of strand #4 in the South trough was completed. I did an inspection of the
installed strand, and it appeared acceptable. No crossing wires were noticed, and the strand height was
58mm for about 80% of the length. For the other 20%, the strand height varied between 60-62mm.
- From 08:00 until 08:45, prep work was ongoing for adjusting strand #4 in the South trough.
- At 08:40, strand #5 was floated in the South side-span.
- At 08:50, strand #5 was floated in the North side-span.
- At 10:00, adjusting of strand #4 in the North trough was completed. The total amount of movement was
about 1.5m. I checked the markings on the strand for differential wire slippage. See attached photos for
the before and after photos of the markings. Also, I performed a final check of strand #4 after this 1.5m
adjustment. In at least 2 areas, there are crossing wires (see attached photo). B. Boal and R. Granados
later came up to look at these strands. I spoke with ABF Engineers Scott Yeager and Zack Lauria to
mention about the crossing wires. They said that they would be corrected after the final adjustment (night
shift operation).
- At 11:45, strand #5 was floated in the North main-span.
- From 12:00 until 12:30, the Cable group had a lunch meeting to discuss acceptance criteria for strand
installation.
- From 12:30 until 13:00, strand #3 in the South trough was adjusted. Today's adjustment was only a
minor amount as rough adjustment was already done on Tuesday.
- From 13:45 until 14:20, strand #4 in the South trough was adjusted. The amount of adjustment was
about 1m. I performed a final check of strand #4 after this 1m adjustment. In 1 area, there are crossing
wires (see attached photo). The rest of the strand appeared acceptable.
- At 14:15, the hauling of strand #6 was started.
- At 14:20, strand #4 was "unfloated" in the South side-span.
- At 14:25, strand #5 was floated out of the Tower rollers using chain-falls.
- At 14:35, strand #5 was transferred from the primary to secondary floating winch.
- At 14:50, the haul frame passed the North side of the Tower.
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- At 15:20, my shift ended to minimize OT. Saman stayed at the Tower for the remainder of the shift. See
his diary for information after 15:00. The list of labor below is for the entire 10 hour shift.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JULIENT POULKIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

JNM JACK HUNTERIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

Attachment

Strand #4 in South trough with crossing wires after adjustment Markings showing amount of differential wire slippage - strand #4 North
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Strand #4 in North trough with crossing wires after adjustment
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